

Software Test Plan

Document Title	Software Test Plan (STP)
Project	Manning.com – Account Registration & Login
Version	1.0
Scope	User Registration and Login Function
Prepared By	Renalyn D. Argana, QA Tester
Date	August 23, 2026
Status	Approved

1. Introduction

This Test Plan defines the scope, approach, resources, and schedule for testing the user account registration and login features on Manning.com. It focuses on verifying that new users can successfully create an account with valid data, and that the system correctly handles sign-in attempts made with an incorrect password.

Note: this is a sample document prepared for portfolio purposes, based on realistic QA test-planning practices used in Renalyn's professional work.

2. Objectives

- Verify that a new user can create an account on Manning.com using valid registration data.
- Verify that the system correctly rejects login attempts made with an incorrect password.
- Confirm that appropriate, consistent feedback messages are shown to the user in both flows.
- Identify and log any defects related to account creation or authentication before they reach production.

3. Scope

In Scope:

- Account registration form (email, name, password, confirm password)
- Field-level validation on the registration form
- Sign-in form and authentication error handling
- Error messaging for incorrect password attempts

Out of Scope:

- Third-party/social login (Google, GitHub, etc.)
- Password reset functionality
- Performance and load testing

4. Test Approach / Strategy

- Functional Testing – validate registration and login against expected behavior
- Negative Testing – invalid/incorrect credentials, duplicate emails, weak passwords
- Perform an end-to-end test to verify that a newly registered user can log in.
- Cross-Browser Testing – Chrome, Safari (latest 2 versions)
- Record actual results, test status, and remarks for each executed test case.

5. Test Environment

Application URL	https://www.manning.com
Browsers	Chrome, Safari
Test Data	Freshly generated test email addresses; known test account for negative login cases
Test Management Tool	Jira
Defect Tracking Tool	Jira

6. Roles and Responsibilities

Role	Name	Responsibility
QA Analyst	Renalyn D. Argana	Test design, execution, defect logging
Project Manager	TBD	Scope approval, timeline tracking
Developer	TBD	Defect fixes, unit testing

7. Entry and Exit Criteria

Entry Criteria:

- Registration and login pages deployed and accessible on the test environment
- Test cases reviewed and approved

Exit Criteria:

- 100% of planned test cases executed
- No open Critical or High severity defects
- At least 95% pass rate on executed test cases

8. Schedule

Activity	Start	End
Test case design	Aug 24, 2026	Aug 25, 2026
Test execution	Aug 26, 2026	Aug 27, 2026
Defect retest	Aug 28, 2026	Aug 28, 2026
Sign-off	Aug 29, 2026	Aug 29, 2026

9. Risks and Mitigation

- Risk: Test email provider blocks automated signups — Mitigation: use dedicated QA email aliases
- Risk: Shared staging environment causes data conflicts — Mitigation: use unique, timestamped test emails per run

10. Deliverables

- Test Plan
- Test Scenarios & Test Cases
- Bug Report

- Test Execution Report
- Sign-off Form

11. Approval

Prepared by	Renalyn D. Argana – QA Analyst
Reviewed by	_____ (Project Manager)
Approved by	_____ (Product Owner)